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LEE, EM. X
MAJSTIC IR . .
SARX G E Refs: (a) J. K. Hantman ltr (6038) to J. M. Kersh, Transter of IHSSs Among Operable Units (OUs),
McOONALD. MM, , May 29, 1992 | ‘
MORGAN, RV. X : ' -
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PIZZUTO. V.M. (b) J. M. Kersh ltr, JMK-0597-92, to T. A. Vaeth, Transter of Individual Hazardous Substance
SANDUIN. NB:
TETED ';f _ Sites (IHSSs) to Operable Unit No. 9, July 6, 1992
SULLIVAN. M.T. ' ‘ , ‘ ' N
?XVANSON. EA. 1 ..  The above-referenced J. K. Hartman letter requested tha!’ EG&G-Rocky Flats, Inc. (EG&G) transfer
R . Individual Hazardous Substance Sites (IHSSs) from various Operable Units (OUs) to OU 9. Inthe
VIXINSON A8 T X " above-referenced J. M. Kersh letter, EG&G-agrees to the transfer of IHSSs to OU 9 and to provide a
) . definitive impact assessment by August 28, 1992.
Kenpnedy, CE[X Due to'the IHSS transfers, an addition of approximately $1,000,000 is being incorporated within
j YT 46 )’f EG&G's Work Package for implementation of the Phase | RFI/RI for OU 9. The funding for the
Smith. TAIX additional costs was previously allocated to the IHSSs which will be transferred to OU 9 and have
%’)‘;“‘" b ;2 subsequently been subtracted from those OUs; therefore, no net increase in funding will be
A7 "Xrd incurred.
Ila’;l:\-"L‘I. AR Lo
The Interagency Agreement (IAG) schedule impact associated with the completion of the Phase |
RFI/RI field activities for OU 9 is estimated to be an additional 240 working days {Milestone Chart
attached). The basis of our estimate includes: 1) Nineteen of 20 IHSSs transferred will require soil
M Kee, borings; 2) five soil borings per IHSS will be required; and 3) two soil borings per week will be-
%R‘g@sg“k gl X completed within the Protected Area (PA) utilizing one drill rig. This is a preliminary estimate made
SSCONTROL x Tx without the benefit of detailed planning and coordination regarding PA security requirements,
physical space limitations, and analyucal sample processing capacity.
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